

HOPKINTON MAIN STREET CORRIDOR PROJECT

CONSTRUCTION ADVISORY

MassDOT Project Number: 606043

Construction Advisory No. 120

July 30, 2026

Please be advised that this schedule may change due to weather and existing conditions found while performing the tasks below. This work may impact traffic and require lane and sidewalk closures.

What to Expect for the Week of August 3rd to August 7th, 2026

- Amorello will have its concrete subcontractor on site to pour the sidewalks.
- Amorello will also have its casting subcontractor onsite to raise castings. They will be working Monday through Friday.

Upcoming Work for the Week of August 17th

Final paving on the east side of the project from the Fire Station to Ray Street is currently planned for the week of August 17th.



Detours or Alternating Traffic will be used as needed for project work.

For the most up to date information about the Main Street Corridor project please visit the Town's project website at <https://hopkintonmainstreet.com>

The Town of Hopkinton appreciates your patience and consideration while we work to support MassDOT's project to revitalize our downtown infrastructure.

Scan to be brought to
Town's project website